

<http://www.MSCNews.net/news/index.cfm?nk=76344>

Holt County MO I-29 bridge project delayed again

**(KLZA)-- A Holt County, Missouri bridge project has been delayed for a second time.**

**he southbound Interstate 29 bridge over the Nodaway River in Holt County will be reduced to one-lane beginning Monday, Sept. 25 for a joint repair project.**

**The project has been delayed again due to contractor scheduling.**

**Crews from Capital Paving & Construction, will begin the joint repair in the right-hand driving lane with traffic narrowed to the left-hand passing lane.**

**Once the work in the driving lane is complete, crews will close the passing lane and shift traffic. This shift is scheduled to take place in October.**

**11.6-foot width restriction will be in place for southbound traffic. The project is expected to be complete by November.**

Many Signals Communications